(*HP Turbine contractual requirement only if station instrumentation indicates a significant drop in performance.)

TEST SERIES (6):

Full Load Tests (2) @ VWO/ 2400 psig/Load 975 MWg

96% Load Tests (1) @ VWO/ 2300 psig/Load 930 MWg

92% Load Tests (1) @ VWO/ 2200 psig/Load 890 MWg

87% Load Tests (1) @ VWO/ 2100 psig/Load 850 MWg

95% Load Test (1) throttle controlied/~2300 psig/Load 925 MWg

Boiler Testing Schedule IGS Unit 1

IGS Unit 1 Pre-Outage Baseline Testing
2/19-20/03 (test setup 2/13-18/2003)
establish baseline conditions for CO, NOx, O2 at boiler outlet

IGS Unit 1 Post-Outage Baseline Testing
April 1% week (unit startup) burner turndowns
It is imperative on unit startup to tune the burners and overfire air system to get good flame profiles

that the scanners will recognize.
Test Set-up during last week of Unit 2 shutdown (3/24-31/03)

April 2" and 3™ weeks- Tuning and diagnostic testing
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